
PRINCETON GEOSCIENCE,  INC.  
15 Vandeventer Ave. • Princeton, NJ 08541 

tel: 609.279.0008 • fax: 609.252.9238 
www.princetongeoscience.com 

August 12,2014 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #106 (July 8,2014 to August 7,2014) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #106 
detailing activity from July 8,2014 to August 7,2014. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC, 

510207 inniiiiiinii 



CPS/Madison SUPERFUND SITE 
Progress Report #106 

July 8,2014 to August 7,2014 

This progress report is being submitted to the Environmental Protection Agency as a requirement of 
the Administrative Order on Consent with the effective date of October 6,2005. 

Previous Month (July 8,2014 to August 7,2014) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• IRM upgrades: 

o Development of draft conveyance design package. 
o Prepare draft applications for Flood Hazard Area Individual Permit Equivalent and 

Wetlands GP-4 Permit Equivalent. 
• Feasibility Study 

o Develop Candidate Technology Memorandum (Part I of Feasibility Study 
deliverables) 

o Contacted Vendors (ISCO, soil mixing, sheeting) 
• Remedial Investigation Report 

o Revise RIR to address EPA/DEP comments and include SLERA and HHRA 
• SLERA 

o Conference call with Mindy Pensak of EPA to discuss June 30,2014 comments 
from USEPA on the revised Draft SLERA. Submitted Responses To Comments 
Letter to USEPA on July 22,2014 and Supplemental Information On July 25,2014. 

• BHHRA 
o Completed human health risk calculations and continued preparation of Draft 

BHHRA report 

3. Source Area IRM (July 2014 
Well Month 

Total(gaI) 
Rate 
(ave. gpm) 

Discharge 
MUAfcal) 

On-Site 
Recharge(gal) 

CPS3A 674,449 15 
WE2RB 484,394 11 
Totals 1,158,843 26 678,306 480,537 

4. Planned August 2014 Activity 
• IRM upgrades: 

o Submit applications for Flood Hazard Area Individual Permit Equivalent and 
Wetlands GP-4 Permit Equivalent, 

o Prepare draft NJPDES Discharge to Surface Water Groundwater Permit Equivalent 
application (BGR- Eq) 

• Feasibility Study , 
o Submit Candidate Technology Memorandum (Part I of Feasibility Study deliverables) 
o Treatability Studies, contact TS vendors for options and approaches 

• Remedial Investigation Report 
o Revise RIR to address EPA/DEP comments and include SLERA and HHRA 



t '» 

• SLERA 
o Receive response (hopefully approval) from USEPA on the Responses to Comments 

Letter submitted to them on July 22 and July 25,2014. Upon approval of Responses 
to Comments, Finalize the SLERA. 

• BHHRA 
o Complete Draft BHHRA and submit to USEPA and NJDEP. 

Projected September 2014 Activity 
• IRM upgrades: 

o Submit NJPDES Discharge to Surface water Permit Equivalent application 
o Perform utility investigation 

• Remedial Investigation Report 
o Revise RIR to address EPA/DEP comments and include SLERA and HHRA 

• SLERA 
o No activity anticipated (SLERA completed) 

• BHHRA 
o Receive comments from USEPA on the Draft BHHRA and prepare Responses 

to Comments. 
• Feasibility Study 

o Treatability Studies - prepare draft Treatability Study Work plan 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 
Casaletto/for Madsion 
BASF files & distribution 


